

## Park Place Activity Center Study

Task #	Task	2006		2007					
		Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
1	Consultant Kick-off meeting								
2	Staff Kick-off Meeting (PMT #1)								
3	Public Kick-Off Meeting								
4	Stakeholder Interviews								
5	Business Owner Interviews								
6	Data Collection and GIS Set-Up								
7	Community Workshop								
8	Develop Study								
8 A	Transportation Analysis								
8 B	Land Use Policy Analysis								
8 C	Real Estate Market Analysis								
8 D	Urban Design Analysis								
9	Open House								
10	Transportation Coordination Meeting								
11	Prepare Draft Report								
12	Presentation to Board								
13	Prepare Final Deliverables								

**Anticipated Completion Date June 29, 2006**

### Notes

1. PMT & Core Team meetings will be held back to back on the same day.
2. A date is needed for the Transportation Coordination Meeting (March 2007)